2005-6 Fermilab Accelerator Experiments Schedule

This Schedule will be undated reaularly. as plans chanae.

Calendar
Year 2005 2006
TceéT‘.EE? CDF & DZero CDF & DZero
Neutrino | B MiniBooNE MiniBooNE #
Program | mi MINOS MINOS
Meson |MT Test Beam Test Beam
120 |MmC E907/MIPP OPEN

The next long Tevatron Shutdown is scheduled to begin on February 27, and is planned to last 14 weeks.
Booster turn on is scheduled to begin May 22, Tevatron on June 2.

# Continuation of MiniBooNE running beyond FYO06 requires additional approval.

This draft schedule will be updated as more precise information is made available.
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